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Agenda
• FY03 Spending

– Operating
• Travel
• Charges to Projects
• Maintenance Contracts

– Equipment
• FY04 Budget Preparations

– Guidance
– Preparation of requests
– CD Budget review for Directorate

• Other 



FY03 Budget - Base
• Operating Base Guidance:  $28,006K
• Carryover and adjustments : $1205K
• Final Adjustments                   $299K
• Total base operating:         $29,510K

• Equipment Base Guidance:  $5,000K
• Adjustments -$807K
• Final Adjustments                 -$100K
• Total base equipment:          $4,093K



FY03 Operating



Parent 
Task 

Number Parent Task Name Budgeted
YTD 

Obligations
Open 

Commitments
Budget 
Balance RIPs

Direct Support For Experiments / Lab Programs 1,125.0 869.6 85.4 255.4 30.1
50.01.01 ASTRO - SDSS 70.0 89.6 3.0 (19.6) 0.0
50.01.02 BTeV-R&D 0.0 0.0 0.0 0.0 0.0
50.01.03 CDF-RUN2 345.0 250.8 0.0 94.2 15.3
50.01.04 D0-RUN2 400.0 339.6 3.8 60.4 14.8
50.01.05 FARMS 0.0 3.4 0.0 (3.4) 0.0
50.01.06 NEUTRINO-PROGRAM 30.0 1.8 0.0 28.2 0.0
50.01.07 PREP&ONLINE 135.0 72.3 44.4 62.7 0.0
50.01.08 RUN2 0.0 0.0 0.0 0.0 0.0
50.01.10 TAPES 100.0 89.2 34.2 10.8 0.0
50.01.11 THEORY 45.0 22.9 0.0 22.1 0.0
50.01.12 US-CMS-BASE 0.0 0.0 0.0 0.0 0.0
50.01.13* BEAMS-DIV-SUPPORT 0.0 769.5 0.0 (769.5) 0.0

*(Budgeted and Obligated in Dept Infrastructure Figure)

Major Identifiable Projects/Systems/Activities 934.0 421.7 110.2 512.3 232.9
50.02.01 DAQ 25.0 10.9 2.9 14.1 0.0
50.02.02 DATABASES 0.0 (1.6) 0.0 1.6 0.0
50.02.03 DATACTR-OPERATION 25.0 4.5 0.0 20.5 0.0
50.02.04 ENGINEERING-SUPPORT 24.0 21.5 6.0 2.5 0.0
50.02.05 FERMITOOLS 0.0 0.0 0.0 0.0 0.0
50.02.06 FNALU 0.0 0.0 20.7 0.0 0.0
50.02.07 LABS 0.0 1.5 1.5 (1.5) 0.0
50.02.08 MAIL-SERVER 50.0 30.0 0.0 20.0 2.4
50.02.09 MSS 15.0 15.9 0.0 (0.9) 0.0
50.02.10 NETWORKS 570.0 200.7 58.0 369.3 206.5
50.02.11 SERVERS 78.0 38.8 3.0 39.2 24.0
50.02.12 PC-SUPPORT 50.0 42.0 0.0 8.0 0.0
50.02.13 PHYSICS-APPLIC-SIMUL 3.0 2.6 0.0 0.4 0.0
50.02.14 R&D 39.0 15.6 15.6 23.4 0.0
50.02.15 REPAIR-INSTALL-MAINT 50.0 37.9 2.2 12.1 0.0
50.02.16 SOFTWARE-LAB 5.0 1.4 0.3 3.6 0.0
50.02.18 VISUALISATION&VR 0.0 0.0 0.0 0.0 0.0

Direct Support For Division 1,389.0 1,379.6 133.4 9.4 50.5
50.03.01 BLDG-MAINT 300.0 477.0 103.3 (177.0) 0.0
50.03.02 COMPUTER-SECURITY 0.0 0.1 0.0 (0.1) 0.0
50.03.03 CONFERENCE-SUPPORT 80.0 (30.3) 3.5 110.3 0.0
50.03.04 TRAVEL 300.0 305.6 0.0 (5.6) 0.0
50.03.05 DEPARTMENTAL 634.0 559.9 21.3 74.1 50.1
50.03.06 ES&H 25.0 3.3 0.4 21.7 0.0
50.03.07 MISCOMP 0.0 1.8 0.0 (1.8) 0.0
50.03.08 OFFICE-RELOCATIONS 50.0 62.2 4.9 (12.2) 0.4

Personnel 22,752.3 21,258.8 0.0 1,493.5 0.0
50.03.05* DEPT-INFRASTRUCTURE 22,752.3 21,258.8 0.0 1,493.5 0.0

*(YTD Obligations Include BEAMS-DIV-SUPPORT of $769.5K)



Maintenance and Recurring Costs 2,558.0 2,512.8 380.2 45.2 484.9
50.04.01 GROSS-MAINT 2,966.0 2,789.6 380.2 176.4 484.9
50.04.02 MAINT-CHGBKS-OP (408.0) (276.8) 0.0 (131.2) 0.0

Consultants & Guests 672.0 805.6 274.0 (133.6) 0.0
50.05.01 MISC-CONSULTING 0.0 204.7 55.3 (204.7) 0.0
50.05.02 CDF-CONSULTING 235.0 234.5 97.3 0.5 0.0
50.05.03 D0-CONSULTING 170.0 121.8 25.2 48.2 0.0
50.05.04 BTeV-CONSULTING 182.0 178.5 47.8 3.5 0.0
50.05.05 MISCOMP-CONSULTING 0.0 0.0 0.0 0.0 0.0
50.05.06 TECH-DOC-CONSULTING 45.0 38.9 21.2 6.1 0.0
50.05.07 MASS-STOR-CONSULTING 40.0 27.2 27.2 12.8 0.0

Contingency 80.0 0.0 0.0 80.0 0.0
50.06.01 CONTINGENCY 80.0 0.0 0.0 80.0 0.0

Operating Total Base 29,510.3 27,248.1 983.2 2,262.2 798.4

Funded Projects 5,197.2 3,070.4 453.4 2,126.8 52.5
50.07.01 SCIDAC-PPDG 839.6 441.6 16.8 398.0 0.0
50.07.02 SCIDAC-SRM 114.7 63.3 0.0 51.4 0.0
50.07.03 SCIDC-ADV-COMPUTING 185.3 106.3 0.0 79.0 0.0
50.07.04 SCIDAC-LATTICE-GAUGE 480.3 252.2 0.0 228.1 0.0
50.07.05 HEPIC 108.2 49.2 0.0 59.0 0.0
50.07.06 NETWORK-MONITORING 67.7 62.9 0.0 4.8 0.0
50.07.07 COMPUTER S&S 606.0 503.1 0.0 102.9 0.0
55.01.01 UF 35.2 45.6 21.9 (10.4) 45.0
55.01.02 PHYS-ANALY-SPRT 0.0 1.3 0.0 (1.3) 0.0
55.01.05 UF-USCMSSC 781.1 689.8 43.9 91.3 0.0
55.02.05 CAS-ENG-FNAL-UNV 723.1 611.1 343.8 112.0 0.0
55.03.01 PO-USCMSSC 151.8 108.4 10.5 43.4 0.0
55.03.02 MGMT-RSRV 856.0 0.0 0.0 856.0 0.0
55.03.03 PRGMT-TRAVEL 93.1 55.4 0.0 37.7 0.0
55.03.04 PRGM-MS 155.1 80.2 16.5 74.9 7.5

Operating Total 34,707.5 30,318.5 1,436.6 4,389.0 850.9



Computing Division Travel Summary – FY2003
As of September 2, 2003 11 Month 2-Sep

91.7%

Parent
Department Task Number $ K % of Total Domestic Foreign Total $K % of Budget

for Dept

CCF 50.03.04.07 45.0 15.0 31.3 20.1 51.4 114.2

CDF 50.03.04.01 20.0 6.7 9.1 5.6 14.7 73.5

CDO 50.03.04.02 65.0 21.7 48.0 20.9 68.9 106.0

CEPA 50.03.04.04 50.0 16.7 51.0 60.4 111.4 222.8

CMS 50.03.04.03 20.0 6.7 9.7 29.4 39.1 195.5

CSS 50.03.04.08 50.0 16.7 20.5 8.6 29.1 58.2

D0 50.03.04.05 20.0 6.7 5.8 10.4 16.2 81.0

EAG 50.03.04.06 20.0 6.7 12.7 3.9 16.6 181.5

SNAP 50.01.01.03.01 19.7 0.0 19.7

EXP 50.03.04.10 10.0 3.3 10.2 2.6 12.8 128.0

Total Base 300.0 100.0 218.0 161.9 379.9 126.6
ADVANCED-COMPUTING 50.07.03.01 7.0 xxxx 5.6 0.0 5.6 80.0

SAFEGRDS-SECURITY 50.07.07.01 20.0 xxxx 9.0 6.3 15.3 76.5

HEPIC 50.07.05.01 0.0 xxxx 0.0 0.0 0.0 N/B

LATTICE-GAUGE 50.07.04.01 5.0 xxxx 7.0 0.0 7.0 140.0

NETWORK-MONITORING 50.07.06.01 0.0 xxxx 0.0 0.0 0.0 N/B

PPDG-CMS 50.07.01.01.03 6.0 xxxx 4.8 0.0 4.8 80.0

PPDG-D0 50.07.01.01.02 10.0 xxxx 4.9 0.0 4.9 49.0

PPDG-PROJECT 50.07.01.01.01 25.0 xxxx 16.4 13.7 30.1 120.4

PPDG-SITE AAA 50.07.01.01.05 0.0 xxxx 5.0 0.8 5.8 N/B

SRM 50.07.02.01 10.0 xxxx 0.6 4.3 4.9 49.0

USCMS 55.03.03.01 98.1 xxxx 37.6 27.3 64.9 66.2
Total Funded Projects 181.1 xxxx 90.9 52.4 143.3 79.1
Total Division 481.1 xxxx 308.9 214.3 523.2 108.8

Budget Commitments
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FY2003 Employee Travel - Base
As of September 2, 2003

Budget =300.0   YTD Commitment = 379.9
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FY2003 Total External Funded Projects
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Total FYTD $K Expected $189.3 $383.6 $585.9 $803.2 $1,020.5 $1,254.8 $1,489.1 $1,723.4 $1,957.7 $2,192.0 $2,426.3 $2,660.6

Total FYTD $K Actual $203.3 $359.9 $503.8 $637.6 $850.1 $1,078.0 $1,291.3 $1,515.9 $1,743.1 $1,947.9 $2,191.5
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FY2003 Advanced Computing
Task Number = 50.07.03.01.01     Task Name = ADV-COMPUTG-OP
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Monthly FTE 1.25 1.13 0.75 0.7 0.55 0.989 1.261 1.3 1.3 0.9 0.9 0.985

Expected FTE 2.3 2.3 2.3 2.3 2.3 2.3 2.3 2.3 2.3 2.3 2.3 2.3

Monthly $K $12.4 $10.0 $5.6 $4.1 $5.5 $8.9 $11.1 $13.5 $12.7 $9.5 $9.1 $9.3

Total $K Expected $10.5 $10.5 $10.5 $10.5 $10.5 $10.5 $10.5 $10.5 $10.5 $10.5 $10.5 $10.5
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FY2003 Advanced Computing
Task Number = 50.07.03.01.01     Task Name = ADV-COMPUTG-OP
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FY2003 Safeguards & Security
Task Number = 50.07.07.01      Task Name = SAFEGRDS-SECURTY-OP
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Monthly FTE 3.18 2.75 2.35 2.55 3.3 2.8 3.21 3.2 2.97 4.72 5.65 3.289

Expected FTE 3.7 3.7 3.7 3.7 3.7 3.7 3.7 3.7 3.7 3.7 3.7 3.7

Monthly $K $39.1 $30.3 $26.4 $22.5 $41.4 $36.7 $38.3 $44.5 $37.6 $26.2 $71.2 $37.7

Total $K Expected $41.7 $41.7 $41.7 $41.7 $41.7 $41.7 $41.7 $41.7 $41.7 $41.7 $41.7 $41.7
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Computer Security & Safeguards
Task Number = 50.07.07.01      Task Name = SAFEGRDS-SECURTY-OP
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Total FYTD $K Expected $41.7 $83.4 $125.1 $166.8 $208.5 $250.2 $291.9 $333.6 $375.3 $417.0 $458.7 $500.4
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FY2003  SRM
Task Number = 50.07.02.01.01       Task Name = SRM-KJ-OP

0

0.5

1

1.5

2

Month

Ef
fo

rt
 (F

TE
)

$0

$5

$10

$15

$20

$K
 S

pe
nt

Monthly FTE 1 0.9 0.55 0.9 0.9 0.75 0.8 0.6 0.8 0.5 0.25 0.72

Expected FTE 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.100

Monthly $K $7.8 $6.6 $3.3 $5.0 $7.4 $5.3 $6.5 $5.5 $6.6 $5.4 $0.8 $5.5
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FY2003  SRM
Task Number = 50.07.02.01.01       Task Name = SRM-KJ-OP
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FY2003 - Lattice QCD
Task Number = 50.07.04.01.01        Task Name = LAT-GAUGE-KA14-OP

0

0.5

1

1.5

2

2.5

3

3.5

4

Month

Ef
fo

rt 
(F

TE
)

$0

$5

$10

$15

$20

$25

$30

$35

$40

$K
 S

pe
nt
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FY2003 - Lattice QCD
Task Number = 50.07.04.01.01        Task Name = LAT-GAUGE-KA14-OP
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FY2003 Network Monitoring
Task Number = 50.07.06.01       Task Name = NETWORK-MONITORNG-OP 
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FY2003 Network Monitoring
Task Number = 50.07.06.01       Task Name = NETWORK-MONITORNG-OP
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US CMS Project
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Monthly FTE 9.3 8.37 8.27 8.71 8.85 10.75 10.65 9.48 10.24 9.99 9.79 9.5
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FY2003 US CMS Project
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PPDG - Project
Task Number = 50.07.01.01.01      Task Name = PPDG-CEP-OP
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PPDG - Project
Task Number = 50.07.01.01.01      Task Name = PPDG-CEP-OP
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Total FYTD $K Actual $1.5 $7.4 $12.6 $18.7 $25.8 $35.0 $38.7 $43.4 $54.2 $58.6 $64.1
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PPDG - D0
Task Number = 50.07.01.01.02       Task Name = PPDG-D0-OP
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PPDG - D0
Task Number = 50.07.01.01.02       Task Name = PPDG-D0-OP
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PPDG - CMS
Task Number = 50.07.01.01.03   Task Name = PPDG-CMS-OP
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FY2003 PPDG - CMS
Task Number = 50.07.01.01.03   Task Name = PPDG-CMS-OP
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FY2003 PPDG - Site AAA
Task Number = 50.07.01.01.05   Task Name = PPDG-SITE-AAA-OP
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FY2003 HEPIC
Task Number = 50.07.05.01.01     Task Name = HEPIC-DOEWEB-OP
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FY2003 HEPIC
Task Number = 50.07.05.01.01     Task Name = HEPIC-DOEWEB-OP
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FY03 Equipment



Task 
Number Task Name Budgeted

YTD 
Obligations Open Com

Budget 
Balance RIPs

Experiment-Lab Prgms 3,297.7 1,236.5 310.1 2,061.2 1,964.7
50.01.01 ASTRO 100.0 101.7 0.0 (1.7) 0.0
50.01.02 BTeV-R&D 0.0 0.0 0.0 0.0 37.9
50.01.03 CDF-RUN2 1,395.7 510.5 172.9 885.2 864.5
50.01.04 D0-RUN2 1,617.0 544.7 131.8 1,072.3 1,053.4
50.01.05 FARMS 105.0 79.6 4.4 25.4 8.9
50.01.06 NEUTRINO-PROGRAM 0.0 0.0 0.0 0.0 0.0
50.01.07 PREP&ONLINE 80.0 0.0 0.0 80.0 0.0
50.01.11 THEORY 0.0 0.0 1.0 0.0 0.0

Major Activities 843.0 564.2 238.2 278.8 121.0
50.02.01 DAQ 5.0 0.1 0.0 4.9 0.0
50.02.04 ENGINEERING-SUPPORT 80.0 78.4 68.2 1.6 0.0
50.02.05 FERMITOOLS 0.0 0.0 0.0 0.0 0.0
50.02.06 FNALU 35.0 30.2 44.1 4.8 0.0
50.02.08 MAIL-SERVER 30.0 1.2 0.0 28.8 54.6
50.02.09 MSS 114.0 84.5 4.5 29.5 33.0
50.02.10 NETWORKS 300.0 278.2 112.3 21.8 0.0
50.02.11 SERVERS 60.0 20.1 0.0 39.9 0.0
50.02.13 PHYSICS-APPLICATIONS&SIMULATION 113.0 0.0 0.0 113.0 0.0
50.02.19 FERMI-CDF-CLUSTER 106.0 71.5 9.1 34.5 33.4

Direct Support For Division 50.0 46.4 25.2 3.6 37.9
50.03.05 DEPARTMENTAL 25.0 25.1 25.2 (0.1) 37.9
50.03.07 MISCOMP 25.0 21.3 0.0 3.7 0.0

Contingency (98.0) (19.2) 0.0 (78.8) 0.0
50.06.01 CONTINGENCY (98.0) (19.2) 0.0 (78.8) 0.0

Equipment Base Total 4,092.7 1,827.9 573.5 2,264.8 2,123.6

Funded Projects 1,050.7 405.5 8.9 645.2 136.0
50.07.04 SCIDAC-LATTICE-GAUGE 542.8 288.0 0.0 254.8 3.0
55.01.01 USCMSSC-UF 507.9 117.5 8.9 390.4 133.0

EquipmentTotal 5,143.4 2,233.4 582.4 2,910.0 2,259.6



FY04 Budget Preparation

• The lab has given us “Strawman 
Budget Guidance” on September 9, 
2003.  
– I don’t know how solid this is, especially 

the equipment part.
– Will depend on final appropriation.
– Operating: $28,046K -> $28,029K 

(before adjustments)



FY04 Budget

• October 20, 2003 CD will give a 
budget presentation to the director

• Mike/Karen has all the details about 
– Department requests, including effort
– New effort reporting categories
– New Project Accounting Tasks
– New Ken Stanfield wbs items 



FY04 Budget – Special issues
• Buildings
• Computer Safeguards and Security
• ComEd and connection to Starlight
• Maintenance contracts

– As always, a big issue
– IDEAS software

• Consultants and Guests
• People
• Projects (SCIDAC, CMS, other)
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